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CCR No. “7)?‘0(0“65‘ Logged Date 05/21/98 Rev. Request Type CCR

Priority Routine [_] Urgent ] Emergency Affected Release Version 2 Change Class 1

Title (description): Release the Drop 4 Toolkit (5.2.2) and HDF-EOS (2.2) To The SCFs

Documents Atfected Source Nos (RID, NCR, Action Item, GSFC CCR. etc.) or
Tech Reference
Release notes to accompany the release NCRs included in this Release (fixed since the last SCF
Release):
Toolkit HDF-EQOS
9391 9638 9822 | 12834 10635
9986 10051 10084 | 10099 11204
10160 10225 10240 | 10303 10406
10378 10387 10380 | 10848 10331
11415 11541 11788 | 11914 10568

11929 12030 12541 | 14466
13311 12545 |

RTM Change [ ] Start New Baseline [ ]

Problem

The SCFs need the latest Toolkit running at the DAACs to continue development of their PGEs. That Toolkit is currently the Drop
4 version (5.2.2). Although they may currently have patches that bring them up to the 5.2.2/Drop 4 level of functionality, we have
no way of ensuring that all appropriate patches have been instalied by the SCFs. Providing the full Toolkit as an SCF Release

would ensure this.

Proposed Solution 0

Release the new SCF Toolkit (Version 5.2.2) and the HDF-EOS (Version 2.2) to the Science/Community (SCFs/ITs). This is the
Drop 4 Toolkit currently running at the DAACs. This release should be conducted as Dormal SCF Toolkit releases have been done
(tarfile placed on the website available to SCFs to download, an announcement sent to ITs/SCFs, and documents placed on
EDHS).

Accompany the release with a version of the standard ECS Release Notes; which provide the NCRs fixed in the release, and
installation instructions.

Note: This should be followed quickly with another SCF release to include Drop 4P functionality. That release (5.2.3) will include
new, full, versions of the Toolkit and HDF-EOS User’s Guides, and VDDs. Since the release being proposed here is an “interim™
SCF Toolkit release, that documentation will not be needed (only NCRs have been fixed, no new functionality changes). But, there
have been many updates to the UGs since October, and we’ll need to provide those changes with 5.2.3 (proposed as a “full” SCF
release to provide Drop 4P functionality to the SCFs).

Impact Analysis:

Crganizations Affected: BOO [7] Contracts [] ECS Chiet Eng [] FOs [ M&O [
Procurement ] Qo [J Rel. Dev Rel. A [] Rel.C [] SCOO Arch. [
Science Off Security [] Subcontret [_] Sys. Eng SysXertf —J
cp
| Cost: None Small [] “Medium D ........... Large []
{Not exceeding $100,000) {5100.000 to $500.000) {Over $500.000)
Schedule: None Other
Additional LOC Man-
Months
Materials PR /\ Z d )
Originator Darryl Arrington ~ f\;j/{ML - /é%&, 4 S22 5
Signature N~ /!Z Date
Dt/ Office Ma . @ 5/23/%
Office / /

Signature Date

Disposition Approved m Approved w/C(:TjZ Forward [ ] Disapproved []
Comments:
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